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National Aeronautics and Space Administration 
Marshall Space Flight Center, At35812 

AMENDMENT OF SOLtCITATION/MODlFlCATlON OF CONTRACT 05 

I 

I I 106. DATED (SEE ITEM (3) 

6. NAME AND ADDRESS OF CONTRACTOR (No. Sfreef, oounfy, Shfe and ZIP: Code) 

Lockheed Martin Corporation 
P.O. Box 29304 
New Orleans, LA 701 89 

CODE 100016 1 FACILITV CODE I 1 10-27-03 

2. AMENDMENTIMODlFlCATlON NO. 

041 

I I 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
a The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended. 0 is not extended. 

4. REQUlSlTlONlPURCHASE REQ. NO. 3. FFECTIVE ATE 

~ E P  2 2005 

(X) - 

(X) 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

5. PROJECT NO. (If applicable) 

EXTERNAL TANK 
6, ISSUED BY CODE] PS42M 

Procurement Office 
George C. Marshall Space Flight Center 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 17) 

10A. MODIFICATION OF CONTRACTiORDER NO. 

(a) By completing Items 8 end 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and data specified. 

7. ADMINISTERED BY (If other than Item 6) CODE( PS42M 

12. ACCOUNTING AND APPROPRIATION DATA Ilf  rewired) See Page 2 . -. . - - - - . . - - . . .  

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS, 
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

E. IMPORTANT: Contractor is not is required to sign this document and return 3 copies to the issuing oftice. 

(X) 

X 

-- - - 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF secfion headings, including solicitation/wntract subjed matter where feasible.) 

Provisional Negotiated 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying offi, appmpnation date, etc.) SET 
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

Clause 52.243-2 Changes Cost Reimbursement and FAR 43.103a 
D. OTHER Specify type of modification and authority) 

Estimated Cost ~stimated Cost Contract Value Amount Allotted 
Previous Contract Total $ -0- $48,548,808 $ 48,548,808 $ 48,261,209 
This Modification -0- $ 1,156,815 $ 1 ,I 56,815 $ -0- 
Revised Contract Total $ -0- $49,705,623 $ 49,705,623 $ 48,261,209 

BY 4 2 8 2035 1 BY /YYURRY B, CWlG 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

Except at provided herein. all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

NSN 7540-01-1 52-8070 30-1 05 STANDARD FORM 30 (REV. 10- 
83)PREVIOuS EDlTlON UNUSABLE Computer Generared Prescribed by GSA 

FAR (48 CFR) 53.243 

15A. NAME AND TITLE OF SIGNER (Type orprint) 

Bradley P. Cartwright 
Director, Contracts and Estimating 

16A. NAME AND TITLE OF CONTRACllNG OFFICER vfle or print) 

Harry €3. Craig 
Chief, Space Shuttle Support Office 

15B. CONTRACTOWOFFEROR 

ORIGINAL SIGNED BY 
168. UNITED STATES OF AMERICA 15C. DATE SIGNED 16C. DATE SIGNED 



Contract NNM04AA02F 
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I. The purpose of this modification is to incorporate the requirements of Project 
Change Proposal (PCP) B90424 entitled ''FY05 Additional Contractor Acquired 
Property Requirements." Pursuant to the provisions of Clause 8.2, Estimated 
Cost for Facilities, Space Flight, Control and Data Communications, this 
modification adjusts the Negotiated Estimated Cost and Contract Value as set 
forth herein. This modification updates Attachment J-2 to include 890424 in 
reference to letters 05Ml-0525 - Off-Cycle Request for Additional FY05 CAP for 
ET Program and 05Ml-0560 - Off Cycle Request for Additional FY05 CAP for 
Program Manager (PM) Mitigation Activities. Section J, Attachment J-8 - 
Projected Subcontract Goals is amended to update FY05 Contract Target Small 
Business Goals to include PCP B90424. 

11. Section B. Clause 8.2, Estimated Cost for Facilities, Paragraph (a) Space 
Flight, Control and Data Communications (SFC&DC), is hereby revised to 
increase the Negotiated Estimated Cost and increase Contract Value by 
$1 ,I 56,815 as a result of negotiation of PCP 890424. The new totals for 
Negotiated Cost and Contract Value for this paragraph are shown on the 
attached B-1 page. 

Ill. Section J, Attachment 5-2, Contractor Acquired Property, is hereby revised to 
add 890424 and Mod. 041 in reference to letters 05Ml-0525 - Off-Cycle 
Request for Additional FY05 CAP for ET Program and 05Ml-0560 - Off Cycle 
Request for Additional FY05 CAP for Program Manager (PM) Mitigation 
Activities with NASA CO Authorization Dates. 

IV. Section J, Attachment J-8, SmalllSrnall Disadvantage and Women Owned 
Small Business Master Subcontracting Plan, Paragraph H, - Projected 
Subcontract Goals is amended as follows: 

V. The following pages of the contract are revised as appended and added, and made 
an inseparable part hereof. 

Estimated Subcontract $ Small Disadvantaged Business 
to be Committed Small Business Goals Goals 

Revised Pages 
B-1, J-2-1, and' J-8-11 

- 
FY05                                            
FY05 Calculations include PCP 890420 

B90418, and 890424 d o r f  

(b)(4)



Contract NNM04AA02F 
Modification No. 041 
Page 3 of 3 

VI. This modification consists in its entirety of Standard Form 30, page 2, 3 and the 
revised pages listed in paragraph V. above. 

VII. In consideration of the modification agreed to herein as complete equitable 
adjustment of all claims arising out of or attributable to the issuance of the 
change(s) and/or contractor proposal(s) listed below, the contractor hereby 
releases the Government from any and all liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to 
said contract change(s) and/or contractor proposal(s), andlor for such additional 
obligation as may be required by this modification. 

Contract Change Identification Contract Pro~osal Number 
CCBD ET3-00-9972, Dated 8/05/05 PCP 890424 (05M0-0723) 

Supplemental Agreement No. 041 PClN 071 330, Dated 0711 4/05, 
Updated 08/23/05 



Contract NNM04AA02F 
Modification No. 04 1 

SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 

B. 1 BRIEF DESCRIPTION OF WORK 

The Contractor shall fiunish all personnel, facilities, equipment, material, supplies and services 
(except as may be expressly set forth in this contract as krnished by the Government) and otherwise do 
all things necessary to, or incident to, performing and providing the following items of work: 

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract 
by providing Government furnished property and the acquisition of other property for use as needed as 
fiuther described in Attachment J-1. 

(End of clause) 

B.2 ESTIMATED COST FOR FACILITIES 

The total estimated cost for complete performance of this contract for each category is stated 
below. This is a cost reimbursable contract only and therefore the Government shall not pay the 
Contractor a fee for performing this contract. 

(a) Space Flight, Control and Data Communications (SFC&DC) 

Provisional Cost Negotiated Cost Contract Value 

Previous $ -0- $ 30,784,544 $ 30,784,544 
This Mod $ -0- $ 1,156,815 $ 1.156.815 

Total $ -0- $ 31,941,359 $ 31,941,359 

@) Construction of Facilities (CoF) 

Negotiated Cost Contract Value 

Previous $ 17,764,264 $ 17,764,264 
This Mod $ -0- $ -0- 

Total $ 17,764,264 $ 17,764,264 

(c) Construction of Facilities (CoF) Environmental Studies 

Negotiated Cost Contract Value 

Previous $ -0- $ -0- 
This Mod $ -0- $ -0- 

Total $ -0- $ -0- 

Recapitulation of Total Contract Value $ 49,705,623 
B- 1 



Contract NNM04AA02F 
Modification No. 041 

ATTACHMENT 5-2 

CONTRACTOR ACOUIRED PROPERTY 

ITEM # /QUARTERLY REPORT 
/LETTER SUPPLEMENTAL NASA CO AUTHORIZATION 

# REFERENCE AGREEMENT # PCP # DATE 

A7638 002 B90409 1 21 12/03 
4TH Q 20031 03MI-1157 1 21 1 7/03 

OFF CYCLE/ 04MI-0297 
OFF CYCLE/ 04MI-0363 
OFF CYCLE/ 04MI-04 10 
2ND Q 20041 04MI-05 12 
A7760 (GUSMER PUMPS) 
OFF CYCLE/ O4MI-0582 
OFF CYCLE/ 04MI-0665 
RETURN TO FLIGHT 
REQUlREMENTS 
FY05 AND MULTI-YEAR 
CONTRACTOR ACQUIRED 
PROPERTY AND 
REHABlLITATION OF PLANT 
EQUIPMENT 

SECURITY REQUIREMENTS AT 
MICHOUD ASSEMBLY FACILITY 
(MAF) - PHASE I1 UPGRADES 
TPS MOCKUP AND SPRAY 
FACILITY - DESIGN AND SITE 
INVESTIGATION FOR 
INSTALLATION OF PLANT 
EQUIPMENT 
3RD Q 2004/04MI-0734 
4TH Q 2004IO5MI-0073 
1" Q 2005/05MI-0455 

IMPLEMENT MTCHOUD 
ASSEMBLY FACILITY(MAF) 
SECURITY IMPROVEMENTS 
05MI-0525 - OFF-CYCLE EQUEST 
FOR ADDITIONAL FY05 CAP FOR 
ET PROGRAM 
05MI-0560 - OFF-CYCLE REQUEST 
FOR ADDITIONAL FY05 CAP FOR 
PROGRAM MANAGER (PM) 
MITIGATION ACTIVITIES 

016 

02 1 

025 

028 

036 

037 

04 1 

04 1 

B8 l807A 

B90417 

B904 1 8 

B81717G 

B81838C 

B81850A 

B90424 

890424 

04/05/04 
04/26/04 
0511 9/04 
06/0 8/04 
07/07/04 
08/25/04 
08/4/04 
8/3 1/04 

1 1/5/04 

1/22/05 

211 5/05 

0513 1/05 
09/27/04 
12/23/04 

051 12/05 

0711 4/05 

06/07/05 (OFF-CYCLE) 

061 1 6/05 (OFF-CY CLE) 



Contract NNM04AA02F 
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b. We assist in conducting annual training courses in selling for smalVsmall disadvantaged & 
women-owned business concerns throughout the South East region. This effort is in 
conjunction with the Gulf South Minority Supplier Development Council, other major 
local corporations and government agencies. 

c. Lockheed Martin Corporation is listed in the Louisiana Corporate Directory, which is 
published by the Gulf South Minority Supplier Development Council. This directory lists 
the many products and services that we purchase, and lists the key people to contact in the 
purchasing organization, including the Small Business Administrator. 

d. The lobby receptionists at MAF have been instructed that the Small Business 
Administrator is available to assist all first-time callers. These callers are counseled 
regarding the extent of our purchases of the product or service offered, information about 
the Space Shuttle Program, and are personally introduced to the proper buyer. This 
procedure saves valuable time for the seller, as well as for Lockheed Martin Corporation. 

H. PROJECTED SUBCONTRACT GOALS 
Goals for subcontracting with SmalYSmall Disadvantaged & Women-Owned Small Business concerns 
are hereby identified by fiscal year for the Facility Contract NNM04AAOZF. 

Goals for Estimated Subcontract Dollars Remaining to be Committed 

Estimated 
Subcontract $ to Small Business Small Disadvantaged 
be Committed Goals Business Goals 

FY04                                      

FY05                                           
FYOS Calculations include PCP B90420, 

B90418andB90424 mFort 

FY06                                      
FYM Calculations includes PCP 890418 

Mort only 

NOTES: (1) Goals based on subcontract dollars for NNM04AA02F for projects/effort. 
Utilities are not included. 

(2) Small Business Goal includes Small Disadvantaged and Small Disadvantaged 
includes Small Woman-owned. 

(b)(4)

(b)(4)

(b)(4)


